

## ANNUAL PROCUREMENT PLAN (2019-20)

Ministry/Division: Ministry of Information

Agency: Bangladesh Film Archive

Procuring Entity Name &amp; Code: Director,1330901

Sl No	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK. Lakh	Time Code for Process	Not used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Competition of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1.	বই (মুদ্রণ ও বাঁধাই) (কোড- ৩২৫৫১০২)	১	বই -০৫টি	OTM	DG BFA	GOB	৫.০০	Planned	-	২১/০১/২০	৩০/০১/২০	৩১/০১/২০	৩১/০১/২০	৩১/০১/২০	২৫/০২/২০	১০ দিন	১৫ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	
2.	LED Display (বৈদ্যুতিক সরঞ্জামাদি) (কোড-৪১১২৩০৩)	১	১ লট	OTM	DG BFA	GOB	২২.০০	Planned	-	১৬/০২/২০	২৩/০২/২০	২৩/০২/২০	২৪/০২/২০	২৪/০২/২০	২৫/০২/২০	১০ দিন	১৫ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	
3.	পোস্টার অ্যালবাম (প্রকাশনা) (কোড-৩২১১১২৮)	৪	০১টি	OTM	DG BFA	GOB	৭.০০	Planned	-	২১/০৩/২০	০৪/০৪/২০	১০/০৪/২০	১০/০৪/২০	১০/০৪/২০	২৬/০৪/২০	১০ দিন	২১ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	
4.	Interactive Display (বৈদ্যুতিক সরঞ্জামাদি) (কোড-৪১১২৩০৩)	১	১ লট	OTM	DG BFA	GOB	৭.০০	Planned	-	১৬/০৪/২০	২৩/০৪/২০	২৩/০৪/২০	২৪/০৪/২০	২৪/০৪/২০	২৫/০৪/২০	১০ দিন	১০ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	
5.	মনিহারি(অন্যান্য মনিহারি) (কোড- ৩২৫৫১০৫)	১	১ লট	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৭/০১/২০	১৪/০১/২০	১৪/০১/২০	১৬/০১/২০	২০/০১/২০	২০/০১/২০	১০ দিন	১৫ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	
6.	(Spare parts, Printer, internet adjustment charges unit, লাইসেন্সড সফটওয়্যার) (কম্পিউটার সামগ্রী) (কোড- ৩২৫৫১০১)	১	১ লট	OTM	DG BFA	GOB	৭.০০	Planned	-	০৭/০১/২০	১৪/০১/২০	১৪/০১/২০	১৬/০১/২০	২০/০১/২০	২০/০১/২০	১০ দিন	১৫ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	
7.	ডল্ট রক্ষণাবেক্ষন (BMTF প্রতিনিধি) (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি মেরামত) (কোড-৩২৫৮১০৫)	১	১ লট	OTM	DG BFA	GOB	প্রতিমাসে =০৭ লক্ষ বছরে (১২x০৭) =৮৪লক্ষ	Planned	-	০৭/০৩/২০	২১/০৩/২০	২৮/০৩/২০	০৫/০৪/২০	০৮/০৪/২০	১৮/০৪/২০	১০ দিন	১৫ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	
8.	ডল্টের যন্ত্রপাতি (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি মেরামত) (কোড- ৩২৫৮১০৫)	১	১ লট	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৭/০১/২০	১৪/০১/২০	১৪/০১/২০	১৬/০১/২০	২০/০১/২০	২০/০১/২০	১০ দিন	১৫ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	
9.	Central AC রক্ষণাবেক্ষন (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি মেরামত) (কোড-৩২৫৮১০৫)	১	১ লট	OTM	DG BFA	GOB	৫.০০	Planned	-	১৯/০১/২০	৩০/০১/২০	০৫/০২/২০	০৫/০২/২০	১১/০২/২০	১১/০২/২০	২১ দিন	২১ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	

Sl No	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK. Lakh	Time Code for Process	Not used in GO ODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Competition of Contract	Remarks							
10.	PFI/Fire CCTV(অন্যান্য যন্ত্রপাতি ও সরঞ্জামদি মেরামত) (কোড-৩২৫৮১০৫)	১	১লট	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৭/০১/২০	১৪/০২/২০	১৪/০২/২০	১৬/১/২০	২০/২/২০	২০/২/২০	২১দিন	২১দিন								
								Actual Date	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	২১দিন	
11.	Editing Machine মেরামত (অন্যান্য যন্ত্রপাতি ও সরঞ্জামদি মেরামত) (কোড-৩২৫৮১০৫)	১	১টি	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৭/০১/২০	১৪/০২/২০	১৪/০২/২০	১৬/১/২০	২০/২/২০	২০/২/২০	২১দিন	২১দিন								
								Actual Date	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	২১দিন	
12.	কম্পিউটার ও ল্যাপটপ সংগ্রহ (কম্পিউটার ও আনুষঙ্গিক) (কোড- ৪১১২২০২)	১	কম্পিউটার-৪টি ও ল্যাপটপ-২টি	OTM	DG BFA	GOB	৭.০০	Planned	-	১৯/০১/২০	৩০/০১/২০	০৫/০২/২০	০৫/০২/২০	১১/০২/২০	১১/০২/২০	১০ দিন	১৫ দিন								
								Actual Date	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
13.	চেকিং টেবিল-২টি, ফিল্ম জেনার-২টি সংগ্রহ (অফিস সরঞ্জামদি) (কোড-৪১১২৩১০)	১	১ লট	OTM	DG BFA	GOB	১০.০০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১০ দিন								
								Actual Date	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
14.	Dehumidifire সংগ্রহ(অফিস সরঞ্জামদি) (কোড-৪১১২৩১০)	১	১ লট	OTM	DG BFA	GOB	২৫.০০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১০ দিন								
								Actual Date	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
15.	Library furniture সংগ্রহ (আসবাব পত্র) (কোড-৪১১২৩১৪)	১	১ লট	RFQ	DG BFA	GOB	২.৯৫	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১৫ দিন	২১ দিন								
								Actual Date	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
16.	Film Museum Interior Design & furniture (আসবাব পত্র) (কোড-৪১১২৩১৪)	১	১ লট	OTM	DG BFA	GOB	১৪.০০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১৫ দিন								
								Actual Date	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
								Actual Date	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
17.	ফিল্ম ব্র্যাক ও ক্যান সংগ্রহ (যাদুঘর নৃতাত্ত্বিক) (কোড- ৪১৩১১০১)	১ লট	১ লট	OTM	DG BFA	GOB	২৫.০০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১৫ দিন								
								Actual Date	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
18.	আর্কাইভাল টোরেন্স সংগ্রহ (যাদুঘর নৃতাত্ত্বিক) (কোড- ৪১৩১১০১)	১ লট	১ লট	OTM	DG BFA	GOB	১৫.০০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১৫ দিন								
								Actual Date	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
19.	Software(Database) (কোড-৪১১৩৩০২)	১	১ লট	RFQ	DG BFA	GOB	২.০০ + ১.৯০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১৫ দিন								
								Actual Date	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
20.	A/C সংগ্রহ -০৩টি (অফিস সরঞ্জামদি) (কোড- ৪১১২৩১০)	১	১ লট	OTM	DG BFA	GOB	৮.০০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১৫ দিন								
								Actual Date	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
21.	ফিল্ম ক্রিনিং মেশিন মেরামত (Spare parts) অন্যান্য যন্ত্রপাতি ও সরঞ্জামদি মেরামত (কোড-৩২৫৮১০৫)	১ লট	১ লট	DPM	DG BFA	GOB	৩.০০	Planned	-	০২/১০/১৯	১৮/১০/১৯	২৫/১০/২০	০২/১১/১৯	০৭/১১/১৯	১৪/১১/১৯	১০ দিন	১৫ দিন								
								Actual Date	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
22.	ইলেকট্রিক যন্ত্রপাতি (বেদান্তিক সরঞ্জামদি)(কোড- ৪১১২৩০৩)	১	১ লট	RFQ	DG BFA	GOB	২.০০ + ২.০০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১৫ দিন								
								Actual Date	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
23.	ফিল্ম ভেন্টের স্পেয়ার পার্টস (মেরামত) (অন্যান্য যন্ত্রপাতি ও সরঞ্জামদি মেরামত)৩২৫৮১০৫	১	১ লট	RFQ	DG BFA	GOB	৭.০০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১৫ দিন								
								Actual Date	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-

ANNUAL PROCUREMENT PLAN (2019-20)

Ministry/Division: Ministry of Information

Agency: Bangladesh Film Archive

Procuring Entity Name & Code: Director, 1330901

Sl No	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK. Lakh	Time Code for Process	Not used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Competition of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1.	বই	১	বই -০৫টি	OTM	DG BFA	GOB	৫.০০	Planned	-	২১/০১/২০	৩০/০১/২০	৩১/০১/২০	৩১/০১/২০	৩১/০১/২০	২৫/০২/২০	১০ দিন	১৫ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	-
2.	LED Display	১	১ লট	OTM	DG BFA	GOB	২২.০০	Planned	-	১৬/০২/২০	২৩/০২/২০	২৩/০২/২০	২৪/০২/২০	২৪/০২/২০	২৫/০২/২০	১০ দিন	১৫ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	-
3.	পোস্টার অ্যালবাম	৪	০১টি	OTM	DG BFA	GOB	৭.০০	Planned	-	২১/০৩/২০	০৪/০৪/২০	১০/০৪/২০	১০/০৪/২০	১০/০৪/২০	২৬/০৪/২০	১০ দিন	২১ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	-
4.	Interactive Display	১	১ লট	OTM	DG BFA	GOB	৭.০০	Planned	-	১৬/০৪/২০	২৩/০৪/২০	২৩/০৪/২০	২৪/০৪/২০	২৪/০৪/২০	২৫/০৪/২০	১০ দিন	১০ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	-
5.	মনিহারি	১	১ লট	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৭/০১/২০	১৪/০১/২০	১৪/০১/২০	১৬/১/২০	২০/০১/২০	২০/০১/২০	১০ দিন	১৫ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	-
6.	(Spare parts, Printer, internet adjustment charges unit, লাইসেন্সড সফটওয়্যার)	১	১ লট	OTM	DG BFA	GOB	৭.০০	Planned	-	০৭/০১/২০	১৪/০১/২০	১৪/০১/২০	১৬/০১/২০	২০/০১/২০	২০/০১/২০	১০ দিন	১৫ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	-
7.	ডল্ট রক্ষণাবেক্ষন (BMTF প্রতিনিধি)	১	১ লট	OTM	DG BFA	GOB	৭.০০	Planned	-	০৭/০৩/২০	২১/০৩/২০	২৮/০৩/২০	০৫/০৪/২০	০৮/০৪/২০	১৮/০৪/২০	১০ দিন	১৫ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	-
8.	ডল্টের যন্ত্রাংশ	১	১ লট	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৭/০১/২০	১৪/০১/২০	১৪/০১/২০	১৬/০১/২০	২০/০১/২০	২০/০১/২০	১০ দিন	১৫ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	-
9.	Central AC রক্ষণাবেক্ষন	১	১ লট	OTM	DG BFA	GOB	৫.০০	Planned	-	১৪/০১/২০	৩০/০১/২০	০৫/০২/২০	০৫/০২/২০	১১/০২/২০	১১/০২/২০	২১ দিন	২১ দিন	
								Actual Date	-	-	-	-	-	-	-	-	-	-

SI No	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in TK Lakh	Time Code for Process	Not used in GO ODS	Invite/Advertisment Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Competition of Contract	Remarks
10.	PFI/Fire CCTV	১	১লট	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৭/০২/২০	১৪/০২/২০	১৪/০২/২০	১৬/২/২০	২০/২/২০	২০/২/২০	২১দিন	২১দিন	
								Actual Date	-	-	-	-	-	-	-			
11.	Editing Machine মেরামত	১	১টি	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৭/০২/২০	১৪/০২/২০	১৪/০২/২০	১৬/২/২০	২০/২/২০	২০/২/২০	২১দিন	২১দিন	
								Actual Date	-	-	-	-	-	-	-			
12.	কম্পিউটার ও ল্যাপটপ সংগ্রহ	১	কম্পিউটার-৪টি ও ল্যাপটপ-২টি	OTM	DG BFA	GOB	৭.০০	Planned	-	১৯/০২/২০	৩০/০২/২০	০৫/০২/২০	০৫/০২/২০	১১/০২/২০	১১/০২/২০	১০ দিন	১৫ দিন	
								Actual Date	-	-	-	-	-	-	-			
13.	চেকিং টেবিল-২টি, ফিল্ম জেনার-২টি সংগ্রহ	১	১ লট	OTM	DG BFA	GOB	১০.০০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১০ দিন	
								Actual Date										
14.	Dehumidifire সংগ্রহ	১	১ লট	OTM	DG BFA	GOB	২৫.০০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১০ দিন	
								Actual Date										
15.	Library furniture সংগ্রহ	১	১ লট	RFQ	DG BFA	GOB	২.৯৫	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১৫ দিন	২১ দিন	
								Actual Date										
16.	Film Museum Interior Design & furniture	১	১ লট	OTM	DG BFA	GOB	১৪.০০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১৫ দিন	
								Actual Date										
17.	ফিল্ম ব্যাক ও ক্যান সংগ্রহ	১ লট	১ লট	OTM	DG BFA	GOB	২৫.০০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১৫ দিন	
								Actual Date										
18.	আর্কাইভাল স্টোরেজ সংগ্রহ	১ লট	১ লট	OTM	DG BFA	GOB	১৫.০০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১৫ দিন	
								Actual Date										
19.	Software(Database)	১	১ লট	RFQ	DG BFA	GOB	২.০০ + ১.৯০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১৫ দিন	
								Actual Date										
20.	A/C সংগ্রহ -০৩টি	১	১ লট	OTM	DG BFA	GOB	৮.০০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১৫ দিন	
								Actual Date										
21.	ফিল্ম প্রিন্টিং মেশিন মেরামত (Spare parts)	১ লট	১ লট	DPM	DG BFA	GOB	৩.০০	Planned	-	০২/১০/১৯	১৬/১০/১৯	২৫/১০/১৯	০২/১১/১৯	০৭/১১/১৯	১৪/১১/১৯	১০ দিন	১৫ দিন	
								Actual Date										
22.	ইলেকট্রিক যন্ত্রপাতি	১	১ লট	RFQ	DG BFA	GOB	২.০০ + ২.০০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১৫ দিন	
								Actual Date										
23.	ফিল্ম ভক্টের স্পেয়ার পার্টস (মেরামত)	১	১ লট	RFQ	DG BFA	GOB	৭.০০	Planned	-	০২/০২/২০	১৩/০২/২০	১৬/০২/২০	২৩/০২/২০	২৭/০২/২০	২৭/০২/২০	১০ দিন	১৫ দিন	
								Actual Date										