

ANNUAL PROCUREMENT PLAN (Revised) (2023-24)
 Ministry/Division : Ministry of Information & Broadcasting
 Agency : Bangladesh Film Archive
 Procuring Entity Name & Code : Director General, 1330901
 EGP

Sl. No	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Approved Estd. Cost in TK. Lakh	Time Code for Process	Not used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Competition of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1.	পুস্তক ও জার্নাল মুদ্রণ ৩২১১১২৮	1	১ লট	OTM EGP	DG BFA	GOB	৮.০০	Planned	-	১৭.০৯.২০২৩	১০.১০.২০২৩	১৮.১০.২০২৩	২২.১০.২০২৩	২৭.১০.২০২৩	০৪.১১.২০২৩	০৭ দিন	৪৫ দিন	
								Actual Date	-									
2.	বাংসরিক রক্ষণাবেক্ষণ চুক্তি (ফিল্ম ভল্ট) ৩২৫৮১০৫	1	১ লট	OTM EGP	DG BFA	GOB	৩৩.০০	Planned	-	১৭.০৯.২০২৩	১০.১০.২০২৩	১৮.১০.২০২৩	২২.১০.২০২৩	২৭.১০.২০২৩	০৪.১১.২০২৩	০৭ দিন	৪৫ দিন	
								Actual Date	-									
3.	স্পেয়ার পার্টস (ফিল্ম ভল্ট) ৩২৫৮১০৫	1	১ লট	OTM EGP	DG BFA	GOB	৩০.০০	Planned	-	১৭.০৯.২০২৩	১০.১০.২০২৩	১৮.১০.২০২৩	২২.১০.২০২৩	২৭.১০.২০২৩	০৪.১১.২০২৩	০৭ দিন	৪৫ দিন	
								Actual Date	-									
4.	বাংসরিক রক্ষণাবেক্ষণ চুক্তি (সেন্ট্রাল এসি) ৩২৫৮১০৫	1	১ লট	OTM EGP	DG BFA	GOB	৫.০০	Planned	-	১৭.০৯.২০২৩	১০.১০.২০২৩	১৮.১০.২০২৩	২২.১০.২০২৩	২৭.১০.২০২৩	০৪.১১.২০২৩	০৭ দিন	৪৫ দিন	
								Actual Date	-									
5.	স্পেয়ার পার্টস (সেন্ট্রাল এসি) ৩২৫৮১০৫	1	১ লট	OTM EGP	DG BFA	GOB	৭.০০	Planned	-	১৩.০৯.২০২৩	০৫.১০.২০২৩	১২.১০.২০২৩	১৭.১০.২০২৩	২২.১০.২০২৩	২৮.১০.২০২৩	০৭ দিন	৪৫ দিন	
								Actual Date	-									
6.	ফিল্ম রেস্তোশন ইউনিট সংগ্রহ ৪১১২৩১০	1	১ লট	OTM EGP	DG BFA	GOB	৯৫.০০	Planned	-	১৩.০৯.২০২৩	০৫.১০.২০২৩	১২.১০.২০২৩	১৭.১০.২০২৩	২২.১০.২০২৩	২৮.১০.২০২৩	০৭ দিন	৪৫ দিন	
								Actual Date	-									
7.	লাইটনিং প্রটেকশন সিস্টেম ও আরথিং সিস্টেম স্থাপন ৪১১২৩০৩	1	১ লট	OTM EGP	DG BFA	GOB	৮.০০	Planned	-	১৩.০৯.২০২৩	০৫.১০.২০২৩	১২.১০.২০২৩	১৭.১০.২০২৩	২২.১০.২০২৩	২৮.১০.২০২৩	০৭ দিন	৪৫ দিন	
								Actual Date	-									
8	স্টোরেজ এয়ারে ও অন্যান্য	1	১ লট	OTM EGP	DG BFA	GOB	৮.০০	Planned	-	১৩.০৯.২০২৩	০৫.১০.২০২৩	১২.১০.২০২৩	১৭.১০.২০২৩	২২.১০.২০২৩	২৮.১০.২০২৩	০৭ দিন	৪৫ দিন	
								Actual Date	-									
9	ল্যাব যন্ত্রাংশ সম্পর্কিত (ব্যাকআপ ও মেরামত)	1	১ লট	OTM EGP	DG BFA	GOB	৬.০০	Planned	-	২০.০২.২৪	১৪.০৩.২৪	২০.০৩.২৪	২৫.০৩.২৪	৩১.০৩.২৪	০৮.০৪.২৪	০৭ দিন	৪৫ দিন	
								Actual Date	-									
10	জেনারেটর, ফায়ার সিস্টেমের যন্ত্রাংশ সংগ্রহ	1	১ লট	OTM EGP	DG BFA	GOB	৪.০০	Planned	-	২০.০২.২৪	১৪.০৩.২৪	২০.০৩.২৪	২৫.০৩.২৪	৩১.০৩.২৪	০৮.০৪.২৪	০৭ দিন	৪৫ দিন	
								Actual Date	-									
11	আর্কাইভাল স্টোরেজ সংগ্রহ	1	১ লট	OTM EGP	DG BFA	GOB	৬.০০	Planned	-	২০.০২.২৪	১৪.০৩.২৪	২০.০৩.২৪	২৫.০৩.২৪	৩১.০৩.২৪	০৮.০৪.২৪	০৭ দিন	৪৫ দিন	
								Actual Date	-									


ANNUAL PROCUREMENT PLAN (Revised) (2023-24)
 Ministry/Division : Ministry of Information & Broadcasting
 Agency: Bangladesh Film Archive
 Procuring Entity Name & Code : Director General, 1330901
 Manual Procurement

Sl. No	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK. Lakh	Time Code for Process	Not used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Competition of Contract	Re
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1.	ভবনের ইলেকট্রিক ডায়াগ্রাম প্রস্তুত ৪১১২৩০৩	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	২০/০২/২৪	২৭/০২/২৪	২৭/০২/২৪	০৩/০৩/২৪	০৭/০৩/২৪	১২/০৩/২৪	২ দিন	১৫ দিন	
								Actual Date	-									
2.	৩০ কেভিএ ইউপিএস এর ব্যাটারি (৩২ টি) সংগ্রহ ৪১১২৩০৩	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	১৪/০৯/২৩	২১/০৯/২৩	২১/০৯/২৩	২৪/০৯/২৩	২৮/৯/২৩	০১/১০/২৩	২ দিন	১৫ দিন	
								Actual Date	-									
3.	রিয়েল টাইম স্ক্যানারের আনুষঙ্গিক যন্ত্রাংশ (DAS) সংগ্রহ ৩২৫৮১০৫	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	১৪/০৯/২৩	২১/০৯/২৩	২১/০৯/২৩	২৪/০৯/২৩	২৮/৯/২৩	০১/১০/২৩	২ দিন	১৫ দিন	
								Actual Date	-									
4.	০১ টি সেবা সহজিকরন ৩২৫৭১০৫	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	২০/০২/২৪	২৭/০২/২৪	২৭/০২/২৪	০৩/০৩/২৪	০৭/০৩/২৪	১২/০৩/২৪	২ দিন	১৫ দিন	
								Actual Date	-									
5.	ওয়েব ফ্রেমওয়ার্ক আপগ্রেডেশন ৪১১৩৩০২	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	২৭/০৮/২৩	০৩/০৯/২৩	০৩/০৯/২৩	০৬/০৯/২৩	১০/০৯/২৩	১২/০৯/২৩	২ দিন	১৫ দিন	
								Actual Date	-									
6.	স্পেয়ার পার্টস সংগ্রহ ও মেরামত (ফিল্ম ভল্ট) ৩২৫৮১০৫	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	১৪/০৯/২৩	২১/০৯/২৩	২১/০৯/২৩	২৪/০৯/২৩	২৮/৯/২৩	০১/১০/২৩	২ দিন	১৫ দিন	
								Actual Date	-									
7.	সেন্ট্রাল এসির আনুষঙ্গিক মেরামত ৩২৫৮১০৫	১	১	RFQ	DG BFA	GOB	২.৫০	Planned	-	২১/০৯/২৩	২৮/০৯/২৩	২৮/০৯/২৩	০১/১০/২৩	০৪/১০/২৩	০৫/০৯/২৩	২ দিন	১৫ দিন	
								Actual Date	-									
8.	স্টেশনারী সামগ্রী ক্রয় ৩২৫৫১০৫	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	২৭/০৮/২৩	০৩/০৯/২৩	০৩/০৯/২৩	০৬/০৯/২৩	১০/০৯/২৩	১২/০৯/২৩	২ দিন	১৫ দিন	
								Actual Date	-									
9.	প্রিন্টার ও টোনার ক্রয় ৩২৫৫১০১	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	২৭/০৮/২৩	০৩/০৯/২৩	০৩/০৯/২৩	০৬/০৯/২৩	১০/০৯/২৩	১২/০৯/২৩	২ দিন	১৫ দিন	
								Actual Date	-									
10.	বৈদ্যুতিক মালামাল সংগ্রহ ৪১১২৩০৩	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	২১/০৯/২৩	২৮/০৯/২৩	২৮/০৯/২৩	০১/১০/২৩	০৪/১০/২৩	০৫/০৯/২৩	২ দিন	১৫ দিন	
								Actual Date	-									
11.	প্রজেকশন যন্ত্রের CPU সংগ্রহ ৪১১২২০২	১	১	RFQ	DG BFA	GOB	১.৪০	Planned	-	২৭/০৮/২৩	০৩/০৯/২৩	০৩/০৯/২৩	০৬/০৯/২৩	১০/০৯/২৩	১২/০৯/২৩	২ দিন	১৫ দিন	
								Actual Date	-									
12.	মিউজিয়ামের এক্রিলিক বোর্ড স্থাপন।	১	১	RFQ	DG BFA	GOB	২.৫০	Planned	-	১০/১২/২৩	১৮/১২/২৩	১৮/১২/২৩	২১/১২/২৩	২৫/১২/২৩	২৮/১২/২৩	২ দিন	১৫ দিন	
								Actual Date	-									

ANNUAL PROCUREMENT PLAN (Revised) (2023-24)
Ministry/Division : Ministry of Information & Broadcasting
Agency : Bangladesh Film Archive
Procuring Entity Name & Code : Director General, 1330901

দপ্তর/সংস্থার নাম	প্রস্তাবিত ক্রয় সংখ্যা		মোট প্রস্তাবিত ক্রয় সংখ্যা	টাকার পরিমান (e-tender অংক)	মন্তব্য
	e-tender	ম্যানুয়াল			
১	২	৩	৪	৫	৬
বাংলাদেশ ফিল্ম আর্কাইভ এফ-০৫, আগারগাঁও প্রশাসনিক এলাকা শেরেবাংলা নগর, ঢাকা-১২০৭	১১ টি	১২ টি	২৩ টি	ই-জিপিতে ২১০.০০ লক্ষ টাকা এবং ম্যানুয়াল ৩০.৯০ লক্ষ টাকা	দাপ্তরিক কাজের প্রয়োজনে প্রস্তাবিত সময়কাল পরিবর্তন হতে পারে।





মো. কামরুজ্জামান
মহাপরিচালক (চ.দা.)
বাংলাদেশ ফিল্ম আর্কাইভ
অথবা ৬ সম্প্রচার মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার