

ANNUAL PROCUREMENT PLAN (2021-22)  
Ministry/Division : Ministry of Information & Broadcasting  
Agency : Bangladesh Film Archive  
Procuring Entity Name & Code : Director General, 1330901  
EGP


Sl. No	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Approved Estd. Cost in TK. Lakh	Time Code for Process	Not used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1.	ফিল্ম ক্যান - ২০০০ টি (ক্যাপাসিটিঃ ১০০০ ফুট)	1	১ লট	EGP	DG BFA	GOB	10.00	Planned	-	১৬.০৯.২০২১	১০.১০.২০২১	১৮.১০.২০২১	২২.১০.২০২১	২৭.১০.২০২১	০৪.১০.২০২১	১০.১০.২০২১	৬০ দিন	
								Actual Date	-									
2.	ফিল্ম ক্যান - ৩০০০ টি (ক্যাপাসিটিঃ ২০০০ ফুট)	1	১ লট	EGP	DG BFA	GOB	19.00	Planned	-	১৬.০৯.২০২১	১০.১০.২০২১	১৮.১০.২০২১	২২.১০.২০২১	২৭.১০.২০২১	০৪.১০.২০২১	১০.১০.২০২১	৬০ দিন	
								Actual Date	-									
3.	নন-লিনিয়ার এডিটিং ইউনিট আপগ্রেডেশন	1	০১	EGP	DG BFA	GOB	30.00	Planned	-	১৬.০৯.২০২১	১০.১০.২০২১	১৮.১০.২০২১	২২.১০.২০২১	২৭.১০.২০২১	০৪.১০.২০২১	১০.১০.২০২১	৬০ দিন	
								Actual Date	-									
4.	লাইব্রেরিতে ডি আর এফ - এসি স্থাপন	1	০৪	EGP	DG BFA	GOB	20.00	Planned	-	১৬.০৯.২০২১	১০.১০.২০২১	১৮.১০.২০২১	২২.১০.২০২১	২৭.১০.২০২১	০৪.১০.২০২১	১০.১০.২০২১	৬০ দিন	
								Actual Date	-									
5.	অডিটোরিয়াম থেকে সাব স্টেশন পর্যন্ত হাই পাওয়ার কানেক্টিভিটি স্থাপন	1	০১	EGP	DG BFA	GOB	15.00	Planned	-	১৬.০৯.২০২১	১০.১০.২০২১	১৮.১০.২০২১	২২.১০.২০২১	২৭.১০.২০২১	০৪.১০.২০২১	১০.১০.২০২১	৬০ দিন	
								Actual Date	-									
6.	ফিল্ম ভল্টের জন্য ইভাপরেটর ইউনিট ও অন্যান্য আনুষঙ্গিক স্পেয়ার পার্টস সংগ্রহ	1	০১	EGP	DG BFA	GOB	30.00	Planned	-	১৬.০৯.২০২১	১০.১০.২০২১	১৮.১০.২০২১	২২.১০.২০২১	২৭.১০.২০২১	০৪.১০.২০২১	১০.১০.২০২১	৬০ দিন	
								Actual Date	-									
7.	ফিল্ম ভল্টের জন্য কন্ডেসার ইউনিট ও অন্যান্য আনুষঙ্গিক স্পেয়ার পার্টস সংগ্রহ	1	০১	EGP	DG BFA	GOB	30.00	Planned	-	১৬.০৯.২০২১	১০.১০.২০২১	১৮.১০.২০২১	২২.১০.২০২১	২৭.১০.২০২১	০৪.১০.২০২১	১০.১০.২০২১	৬০ দিন	
								Actual Date	-									
8.	কম্পিউটার ও ল্যাপটপ	6	১ লট	EGP	DG BFA	GOB	7.00	Planned	-	১৬.০৯.২০২১	১০.১০.২০২১	১৮.১০.২০২১	২২.১০.২০২১	২৭.১০.২০২১	০৪.১০.২০২১	১০.১০.২০২১	৬০ দিন	
								Actual Date	-									
	মিউজিয়াম			EGP	DG BFA	GOB	50.00	Planned	-	১৬.০৯.২০২১	১০.১০.২০২১	১৮.১০.২০২১	২২.১০.২০২১	২৭.১০.২০২১	০৪.১০.২০২১	১০.১০.২০২১	৬০ দিন	
০৯	ডিজাইন (৩য় তলা)	1	১ লট					Actual Date										
10.	সুভি প্রজেকশন সিস্টেম ও আনুষঙ্গিক যন্ত্রাংশ	1	০১	EGP	DG BFA	GOB	10.00	Planned	-	১৬.০৯.২০২১	১০.১০.২০২১	১৮.১০.২০২১	২২.১০.২০২১	২৭.১০.২০২১	০৪.১০.২০২১	১০.১০.২০২১	৬০ দিন	
								Actual Date	-									

ANNUAL PROCUREMENT PLAN (2021-22)  
Ministry/Division : Ministry of Information & Broadcasting  
Agency : Bangladesh Film Archive  
Procuring Entity Name & Code : Director General, 1330901  
Manual Procurement

Sl. No	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK. Lakh	Time Code for Process	Not used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Competition of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1.	সেন্ট্রাল এসির যন্ত্রাংশ সংগ্রহ	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	১৫/০৯/২১	২২/০৯/২১	২২/০৯/২১	২৩/০৯/২১	২৮/০৯/২১	৩০/০৯/২১	২ দিন	১৫ দিন	
								Actual Date	-									
2.	১.৫/২ টন এয়ার কন্ডিশনার - ০২ টি	২	২	RFQ	DG BFA	GOB	৩.০০	Planned	-	১৫/০৯/২১	২২/০৯/২১	২২/০৯/২১	২৩/০৯/২১	২৮/০৯/২১	৩০/০৯/২১	২ দিন	১৫ দিন	
								Actual Date	-									
3.	উদ্ভাবনী উদ্যোগ বাস্তবায়ন	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৪/১০/২১	১১/১০/২১	১১/১০/২১	১২/১০/২১	১২/১০/২১	১৪/১০/২১	২ দিন	১৫ দিন	
								Actual Date	-									
4.	০১ টি ডিজিটাল সেবা বাস্তবায়ন	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৪/১০/২১	১১/১০/২১	১১/১০/২১	১২/১০/২১	১২/১০/২১	১৪/১০/২১	২ দিন	১৫ দিন	
								Actual Date	-									
5.	০১ টি উন্নতমানের প্রফেশনাল স্টিল ক্যামেরা লেন্সসহ সংগ্রহ	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	১৫/০৯/২১	২২/০৯/২১	২২/০৯/২১	২৩/০৯/২১	২৮/০৯/২১	৩০/০৯/২১	২ দিন	১৫ দিন	
								Actual Date	-									
6.	জেনারেটরের ও সাব স্টেশনের স্পেয়ার পার্টস সংগ্রহ	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৪/১০/২১	১১/১০/২১	১১/১০/২১	১২/১০/২১	১২/১০/২১	১৪/১০/২১	২ দিন	১৫ দিন	
								Actual Date	-									
7.	সাব স্টেশনের বাৎসরিক রক্ষণাবেক্ষণ চুক্তি	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	১৫/০৯/২১	২২/০৯/২১	২২/০৯/২১	২৩/০৯/২১	২৮/০৯/২১	৩০/০৯/২১	২ দিন	১৫ দিন	
								Actual Date	-									
8.	সেন্ট্রাল এসির ষাণ্মাসিক রক্ষণাবেক্ষণ চুক্তি	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	১৫/০৯/২১	২২/০৯/২১	২২/০৯/২১	২৩/০৯/২১	২৮/০৯/২১	৩০/০৯/২১	২ দিন	১৫ দিন	
								Actual Date	-									
9.	এভিটিং মেশিনের স্পেয়ার পার্টস সংগ্রহ ও মেরামত	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৪/১০/২১	১১/১০/২১	১১/১০/২১	১২/১০/২১	১২/১০/২১	১৪/১০/২১	২ দিন	১৫ দিন	
								Actual Date	-									
10.	মিটিং রুমের প্রজেকশন সিস্টেম	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৪/১০/২১	১১/১০/২১	১১/১০/২১	১২/১০/২১	১২/১০/২১	১৪/১০/২১	২ দিন	১৫ দিন	
								Actual Date	-									

ANNUAL PROCUREMENT PLAN (2021-22)  
 Ministry/Division : Ministry of Information & Broadcasting  
 Agency : Bangladesh Film Archive  
 Procuring Entity Name & Code : Director General, 1330901

দপ্তর/সংস্থার নাম	প্রস্তাবিত ক্রয় সংখ্যা		মোট প্রস্তাবিত ক্রয় সংখ্যা	টাকার পরিমাণ (e-tender অংক)	মন্তব্য
	e-tender	ম্যানুয়াল			
১	২	৩	৪	৫	৬
বাংলাদেশ ফিল্ম আর্কাইভ এফ-০৫, আগারগাঁও প্রশাসনিক এলাকা, শেরেবাংলা নগর, ঢাকা-১২০৭	১০ টি	১০ টি	২০ টি	ই-জিপিতে ২২১.০০ লক্ষ টাকা এবং ম্যানুয়াল ৩০.০০ লক্ষ টাকা	কোভিড - ১৯ পরিস্থিতির কারণে প্রস্তাবিত সময়কাল পরিবর্তন হতে পারে

  
১৬/০৬/২১

মোঃ নিজামুল করিম  
মহাপরিচালক  
বাংলাদেশ ফিল্ম আর্কাইভ  
তথ্য ও সম্প্রচার মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার